
3.5M ELEMENTARY/MIDDLE SCHOOL/TUCKER FIELD

				     BUILDING COMMITTEE 

MINUTES

A meeting of the Building Committee held on Wednesday, February

28, 2007, at the Cumberland Administrative Office/Superintendent’s

Conference Room, 2602 Mendon Road, was called to order by

Chairman Earl Wood at 5:30 PM, with the following present:

Earl Wood, Chair; Maureen H. Aveno, Mark Lindgren, Donna Morelle,

Eugene Sartini

Also Attending: Richard Hilton, KBA: Mike McKeon, Ashley Prester

	Absent: Tom Bruce, James Hamel

I.  	Ashton/JJM Cumberland Hill Update

A.  KBA Update - KBA reviewed the schedule for bids and

construction.  Documents should be ready to be picked up by March

27, 2007.  KBA recommenced a fourth alternate, to make plans for a

gym only at Cumberland Hill.  The cost would be $40,000 and about

15 drawings added to the package if approved.  A resolution for a

change order would need to be put on the Town Council agenda. 

Discussion ensued on why we were looking at a fourth alternate.  Dr.

Morelle asked why we were discussing this issue when the town

council directed the committee to go out for bid on the package

approved by the building committee in December at the workshop on

February 15th.  On a motion by Dr. Morelle, and a second by Mr.



Lindgren, it was VOTED 5-0 TO APPROVE going out for bid on the

plan approved in December.  In the discussion on fire code scope Ms.

Aveno asked what changes there would be, if any, to the fire code if

we did only the gyms at both schools.  KBA said that they did not see

the fire code changing because of a reduction of scope.

Mr. Prester presented a copy of the report and suggested writing to

Chief Walsh and Lt. Laflamme on seeking a fire code variance

granting a 20 minute fire rating equivalency for the existing corridor

doors.  In addition to this variance, KBA will be pursuing a building

code variance with the town’s building official for the existing glazing

the affected doors with wire glass in lieu of laminated fire safety

glazing.  On a motion by Mr. Lindgren, and a second by Mr. Sartini, it

was VOTED 5-0 TO APPROVE having KBA send the letters asking for

the variances.

II.	Windows & Doors Update - A punch list should be completed by

Edward and Kelcey by March 22nd.  Mr. Hilton noted that all the paint

at both schools will need to be redone in the warmer weather.

III.	Tucker Field Update

	A.	Phase I Update - None.

	B.	Concession Stand Update - None.

	C.	Discussion of Phase II - None.
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IV.	Old Business/New Business - None.

V.	Payment of Invoices- On a motion by Ms. Aveno, and a second by

Dr. Morelle, it was VOTED 5-0 TO APPROVE the following invoices: 

		Rogers Ace Hardware		#064373	$     27.90

		Yard Works				#18403	  3,485.60

		Depaults Hardware			#459357	       45.42

		Depaults Hardware			#458630	       77.00

	The invoices for Lockheed Window and Edwards and Kelcey were

tabled.

VI.	Review and Approval of Minutes

	A.	January 10, 2007 - On a motion by Mr. Lindgren, and a second by

Mr. Sartini, it was VOTED 4-0 TO APPROVE the minutes, with Ms.

Aveno abstaining.

VII.  Adjournment - On a motion by Ms. Aveno, and a second by Mr.

Sartini, it was VOTED 

	  5-0 TO APPROVE adjourning at 7:03 p.m.

Minutes taken by Earl Wood

and Respectfully submitted by,



Shirley Harris

Recording Secretary

Approved March 28, 2007


